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Bianca et al.,

| hope this email finds you well. On behalf of Honeywell, please find attached the April 2020 progress
report for NHOU.

Have a good weekend,
Mari

Mari Gilmore, PG

Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612

Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736
www.woodplc.com

wood.

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). lts contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward

this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic

communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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Wood Environment & Infrastructure Solutions, Inc.

May 8, 2020 180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
Project 8619192460 USA

T: (510) 663-4100
Ms. Bianca Handley F:(510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: April 2020 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the April 2020 monthly progress report for North
Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the
October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA

Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this
submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

ari Gilmore, PG CA 8492 Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Manager Project Principal
MG/MT/MR

https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress
reports/2020/r35216_nhou_2020may8_ra_hon_monthly prog report_final.docx

Attachment:  April 2020 Monthly Progress Report

cc Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Ms. Laura Radke (DTSCQ)
Mr. Chi Diep (SWRCB DDW)
Mr. John Wingate (OTIE)
Mr. Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries
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April 2020 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
the Los Angeles Department of Building and Safety (LADBS), the Los Angeles Bureau of

Engineering (LABOE), and the Los Angeles Department of Water and Power (LADWP);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;

Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo;

Honeywell/Wood received U.S. EPA's April 20, 2020 comments on the Transportation and
Off-site Disposal Plan (TODP) and Construction Quality Assurance/Quality Control Plan
(CQA Plan) submitted to the U.S. EPA on February 28; and

Honeywell/Wood continued plan check activities at the LADBS and LABOE to support
Phase 1B construction.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:

- Continue with the Phase 1B groundwater treatment system procurement, plan check
and permitting processes;

- Continue supporting LADWP with the DDW 97-005 process;
- Submit the Revised TODP and Revised CQA Plan to U.S. EPA by May 15, 2020; and
LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process.
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April 2020 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)
e U.S. EPA actions (anticipated):

- Review (and approve, as needed) the following deliverables submitted by
Honeywell/Wood:

=  Final Revised RAWP — Revision 1 submitted on December 20, 2019;
* Revised TODP to be submitted on May 15, 2020;

» Revised CQA Plan to be submitted on May 15, 2020; and

* Phase 2A Wells Completion Report submitted on March 31, 2020.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS
e Honeywell/Wood actions:
- Continue to support LADWP with the DDW 97-005 process

- Host a [virtual] Pre-Construction Conference with U.S. EPA before beginning
construction of the Phase 1B Groundwater Treatment System; and,

- Initiate construction of the Phase 1B Groundwater Treatment System.
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and

- Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the
Phase 1B Groundwater Treatment System and subsequent construction meetings, as
required.

e U.S. EPA actions (anticipated):

- Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and

- Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the
Phase 1B Groundwater Treatment System and subsequent construction meetings, as
required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN
e None.
DESIGN CHANGES OF NOTE

e None.
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April 2020 NHOU Monthly Progress Report (continued)
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